Kubricky Construction Corp.

BRF 3000 Rutland Revised September 2016

Tue 9/13/16

ID Task Task Name Duration Start Finish 1st Quarter ‘ 4th Quarter ‘ 3rd Quarter ‘ 2nd Quarter 1st Quarter ‘ 4th Quarter
ﬁ Mode Jan ‘ May ‘ Sep ‘ Jan ‘ May ‘ Sep ‘ Jan ‘ May Sep Jan May ‘ Sep
1 - Administrative 716 days  Fri 8/29/14 Fri 6/30/17 _— 1 38%
2 W Bid Letting 1 day Fri 8/29/14 Fri 8/29/14 1-100%
3 Wz Project Award 1 day Mon 9/22/14  Mon 9/22/14 1, 100%
4 | Preconstruction Meeting 1 day Mon 9/29/14  Mon 9/29/14 100%
5 Wz Notice to Proceed 1 day Tue 10/7/14  Tue 10/7/14 Iy 100%
8 |« mm Interim Completion BRF3000 (16) 0 days Fri9/25/15 Fri9/25/15 M 9/25
6 W » 2015-2016 Winter Shut Down 57 days Fri 1/1/16 Mon 3/21/16 _IL 100%
7 [EH wm 2016 Startup 0 days Mon 3/21/16  Mon 3/21/16 3/21
9 |+ mm Delay Caused by Fiber Optic Relocation 25 days Thu 4/21/16  Wed 5/25/16 100%
10 L 2016-2017 Winter Shut Down 139 days  Tue 10/4/16  Thu 4/20/17 = 0%
13 |[E mm Interim Completion BRF3000 (19) 0 days Sat 10/1/16 Sat 10/1/16 & 10/1 i
2 H m 2017 Startup 0 days Thu 4/20/17  Thu 4/20/17 *4/20
11 FE =g Project Completion 0 days Fri 6/30/17 Fri 6/30/17 ¢ 6/30
14 | wm Submittals 422 days  Wed 10/8/14  Fri 6/10/16 100%
35 & mg Set-up Engineer's Office 10 days Wed 10/8/14 Tue 10/21/14 1 0
3 W CPM Schedule 37 days Tue 10/14/14  Fri12/5/14 | 100%
30 & Paint Submittal River St Bridge 136 days  Wed 11/12/14 Fri5/29/15 m 1100%
36 W Girder Shops 72 days Wed 11/12/14 Thu 7/16/15 mt— ) 100%
2 EPSC Plan River Street 7.5 days Fri11/14/14  Fri5/29/15 T -100%
ERNV Traffic Control Plan River Street 7.5 days Mon 11/17/14 Thu12/11/14 Pt 100%
17 W 7 Drilled Shaft Submittal 15 days Wed 11/26/14 Tue 2/17/15 o —100%
24 W 5 Bearing Submittal 16 days Mon 12/1/14  Mon 12/22/14 > 100%
18 W > Lighting Plan 7.5days  Thu12/11/14 Mon 3/9/15 oo —100%
41 | 7 Cofferdam Design River St 19 days Fri12/12/14  Tue 1/13/15 P 100%
39 W Wave Equation Analysis 23 days Fri12/19/14  Mon 1/26/15 t, 100%
25 [ Guardrail Approach Section Submittal 7.5 days Tue 1/13/15 Mon 2/23/15 dpE - 100%
23 W Expansion Joint Submittal 15 days Wed 1/21/15  Fri 3/13/15 D ==—100%
26 | mm Waterline Submittal River St 99 days Fri 3/20/15 Fri 8/7/15 100@
27 | mm Sewer System Submittal River St 99 days Fri 3/20/15 Fri 8/7/15 100
19 & mm Concrete Mix Designs 1 day Tue 3/31/15  Tue 3/31/15 > [100%
40 | mm Fabricate Girders 20 days Fri 4/24/15 Thu 5/21/15 »—1?0%
31 & g Truss Design 137.5days Mon 6/1/15  Tue 3/22/16 B dL (LU EEEEE = 100%
15 [ =y EPSC Plan Ripley Road 36 days Wed 6/17/15  Thu 8/6/15 L-- lof‘e
20 | wm Erection Plan - River Street 5 days Mon 7/20/15  Fri 7/24/15 %-100%
33 v mg Cofferdam Design Ripley St 15 days Thu7/23/15  Wed 8/12/15 3 liﬂ"u
3 & Causeway Design Ripley St 15 days Thu7/23/15  Wed 8/12/15 p==100%
38 | wm Causeway Design River St 7.5days  Thu8/13/15  Tue 9/15/15 i 1100%
16 |+ mmg Traffic Control Plan Ripley Road 9 days Tue 11/10/15  Fri 11/20/15 A %o
32 Ry mm Fabricate Trusses 90 days Mon 1/4/16  Fri 6/10/16 100%
28 | mm Sewer on Bridge Submittal Ripley 37.5days Wed1/6/16  Mon 3/21/16 100%
29 & mmg Water on Bridge Submittal Ripley 41 days Wed 1/6/16 Mon 3/21/16 P, 100%
21 | mm Demo Plan - River Street 20 days Mon 2/15/16  Fri 3/11/16 ==t 100%
2 v wm Erection Plan - Ripley Road 19 days Mon 5/16/16  Fri 6/10/16 T 100%
44 - BRF 3000 (16) River Street 467.13 days Wed 11/19/14 Wed 9/28/16 99%
164 |+ mg River Street Start-up 219 days Wed 11/19/14 Fri 10/2/15
165 v’% b, Mob. Equipment 32 days Wed 11/19/14 Fri1/9/15
166 V’% > Install Silt Fence 28 days Thu11/20/14 Tue 1/6/15
167 \/% b, Install Silt Fence Reinforced 1 day Thu 11/20/14 Thu11/20/14
168 v’% b, Install barrier Fence 31 days Thu 11/20/14  Fri 1/9/15
169 /Fy 5 Install Project Demarcation Fence 31 days Thu 11/20/14  Fri 1/9/15
Critical Split ~ rrrmrmrnneonn Finish-only a Baseline Milestone < Manual Summary Fnn 1 Inactive Task
Vermont Agency of Transportation . . . . . . .
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ID Task Task Name Duration Start Finish 1st Quarter ‘ 4th Quarter ‘ 3rd Quarter ‘ 2nd Quarter 1st Quarter ‘ 4th Quarter
o Mode Jan ‘ May ‘ Sep ‘ Jan ‘ May ‘ Sep Jan ‘ Ma Sep Jan May ‘ Sep
170 W/Edy 5 Clear & Grub 24 days Wed 12/3/14  Fri1/9/15 ‘
171 V’% b, Construction Signs 1 day Wed 12/3/14 Wed 12/3/14
172 v’% b, Detour Dorr Road Traffic 1 day Mon 1/5/15 Mon 1/5/15
173 | Remove Dorr Road Detour 1 day Fri 10/2/15 Fri 10/2/15 00%
174 & River Street Substructure 226 days  Fri11/21/14 Thu10/15/15 100%
175 |+ =g River Street Pier 226 days  Fri11/21/14 Thu 10/15/15 100%
176 </ Eiyme Access for Drill Equipment 30 days Fri11/21/14 Fri 1/9/15
177 v’%‘.‘; Mob. Drilling Equipment 11 days Mon 1/5/15 Mon 1/19/15
178 V’%-.'; Drive Temp. Casing 29.5 days Mon 4/13/15  Fri5/22/15
179 |/ Eiyme Clean Out Casing/Drilling 26.5days Thu4/16/15 Fri5/22/15
180 v’%‘.‘; Obstruction Drilling 22.5 days Wed 4/22/15  Fri5/22/15
181 V’%-.'; Set Reinforcing & Pour Shaft 3 days Thu 5/28/15 Mon 6/1/15
182 o/ Fdqme CSL Testing 14 days Fri 6/5/15 Wed 6/24/15
183 v’%-.'; Form Pier Hammerhead 3 days Thu 6/25/15 Tue 7/14/15
184 V’%-.'; Install Pier Reinforcing 0.75 days Mon 6/29/15 Tue 7/14/15
185 v’@_ﬂ-.'; Pour Pier Hammerhead 1 day Wed 7/15/15 Wed 7/15/15
186 v’%-.'; Cure Pier Hammerhead 7 days Thu 7/16/15 Wed 7/22/15
189 o/ Fiyme Place Stone Fill 5 days Wed 7/22/15 Wed 7/29/15
188 v’@_ﬂ-.'; Set Bearings 1 day Thu 7/23/15 Thu 7/23/15
187 o/ Edyme Apply Water Repellant 8 days Tue 10/6/15  Thu 10/15/15 % 100%
190 & mm River Street Abutment 1 201days Mon1/5/15 Thu10/15/15 100%
194 & Exc. Cofferdam Rock 77 days Mon 1/5/15  Tue 4/21/15 ) — 100%
191 o/ Eqme Drive Sheeting for Cofferdam 45.75days Mon 1/12/15  Fri 3/20/15 { *‘-'——ﬂ 100%
192 o/ Eiyme Install Cofferdam Bracing 7.25days  Mon 3/23/15 Mon 3/30/15 ¥100%
193 & 1y Exc. Cofferdam Earth 16 days Tue3/31/15  Tue 4/21/15 p==100%
197 o/ Bdyme Drive Test Pile 1 day Wed 4/22/15  Wed 4/22/15 1 100%
199 o/ Eiyme Dynamic Pile Load Test 4.75days  Wed 4/22/15 Mon 4/27/15 = 100%
198 o/ dqme Drive Piles 5 days Thu4/23/15  Mon 5/11/15 Ly 1100%
195 o/ Eiyme Tremie Seal Cofferdam 1 day Wed 5/13/15 Wed 5/13/15 100%
196 |+ Eiyme Dewater Cofferdam 2.25days  Mon 5/18/15 Tue 5/19/15 100%
200 |/ iy Cut-Off Piles 1 day Wed 5/20/15  Wed 5/20/15 100%
201 o/ iyme Form Abutment Footing 6 days Thu5/28/15  Wed 6/3/15 %100%
202 o/ Fiqme Rebar for Abutment Footing 3.5 days Mon 6/1/15  Wed 6/3/15 1100%
203 o/ Fdyme Pour Abutment Footing 1 day Thu 6/4/15 Thu 6/4/15 00%
204 o/ Fiyme Cure Abutment Footing 7 days Thu 6/4/15 Fri 6/12/15 100%
205 |/ Ly Form 1 Seat/WW 6.13days Mon6/8/15  Sat 6/20/15 ~100%
207 |/ iy Rebar 1 Seat/WW 6 days Mon 6/8/15  Fri6/12/15 ﬁlOO%
208 o/ Fiyme Pour 1 Seat/WW 1 day Mon 6/15/15 Mon 6/15/15 ;1400‘0
209 |/ iy Cure 1 Seat/WW 7 days Mon 6/15/15  Tue 6/23/15 100%
226 o/ Fdymm Backfill Abutment 29.75days Mon 6/22/15  Fri 7/24/15 ) 1009
227 /e Remove Cofferdam Bracing 1.13days  Fri 6/26/15 Sat 6/27/15 9-100%
213 |/ iy Form 3 Seat/WW 7.25days  Mon 6/29/15  Tue 7/7/15 ‘53100%
214 |/ iy Rebar 3 Seat/WW 3.5 days Wed 7/1/15  Tue 7/7/15 =7100%
206 o/ Fiqme Cure Pour 3 Seat/WW 7 days Wed 7/8/15  Wed 7/15/15 = 100%
210 o/ By Form 2 Seat/WW 3.5days  Wed7/8/15  Fri7/10/15 ¥,100%
211 |/ iy Rebar 2 Seat/WW 3.5 days Wed 7/8/15  Fri 7/10/15 +100%
215 o/ Fdqme Pour 3 Seat/WW 1 day Wed 7/8/15  Wed 7/8/15 100%
216 |/ iy Cure Pour 2 7 days Sat 7/11/15 Mon 7/20/15 % 100%
212 /e Pour 2 Seat/WW 0 days Sat7/11/15  Sat 7/11/15 & 7/11
228 o/ Fiqmn Pull Cofferdam Sheeting 4.75days Thu7/16/15 Tue 7/21/15 A
Critical Split ~ rrrmrmrnneonn Finish-only 1 Baseline Milestone < Manual Summary Fnn 1 Inactive Task
Vermont Agency of Transportation . . . . . . .
Bridge Project City of Rutland Critical Split trrnnnniiooinoonon s Tagk Progress [—— puration-only Milestone * Project Summary I~ 1 Inactive Milestone
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o Mode Jan ‘ May ‘ Sep ‘ Jan ‘ May ‘ Sep Jan ‘ Ma Sep Jan May ‘ Sep
231 o/ Fiqyme Grubbing Material 2 days Mon 7/20/15  Tue 7/21/15 "¢!-°('°°
230 |/ iy Place Stone Fill 3 days Wed 7/22/15  Sat 7/25/15 71100%
229 |/ iy Set Bearings 1 day Fri 7/24/15 Fri 7/24/15 T100%
217 /e Form WW Tops 3 days Wed 8/5/15  Sat 8/8/15 'ﬁ; 00 i|
218 |/ iy Rebar WW Tops 3 days Wed 8/5/15  Fri 8/7/15 |iﬁl
219 |/ Fiyme Pour WW Tops 1 day Mon 8/10/15  Fri 8/14/15 % 00 '|i
220 o/ Fiqmn Cure WW Tops 7 days Tue 8/11/15 Mon 8/17/15 =1 |l
222 |/ iy Form Backwall 2 days Tue 8/11/15  Wed 8/12/15 100 'i
223 o/ iyme Rebar Backwall 2 days Tue 8/11/15  Thu 8/13/15 10( ili
224 3 iy Pour Backwall 1 day Thu 8/13/15  Thu 8/13/15 10( i|i
232 v’%‘.‘; Cure Backwall 7 days Fri 8/14/15 Thu 8/20/15 L00 o
221 |3 mm Apply Water Repellant WW's 8 days Tue 10/6/15  Thu 10/15/15 100%
225 o/ Fiqme Apply Water Repellant Stem 9.75days  Tue 10/6/15  Thu 10/15/15 I_: 100%
233 | g River Steet Abutment 2 186days  Mon 1/26/15 Thu 10/15/15 100%
234 V’%-.'; Excavate for Abutment 2 2 days Mon 1/26/15 Tue 1/27/15
235 v’@_ﬂ-.'; Mob. Equipment for Pile Driving 1 day Tue 1/27/15 Tue 1/27/15
236 v’%-.'; Drive Test Pile 3 days Wed 1/28/15  Fri1/30/15
237 /e Dynamic Pile Load Test 3 days Wed 1/28/15  Fri1/30/15
238 v’@_ﬂ-.'; Drive Production Piles 3 days Tue 2/3/15 Thu 2/5/15 9
239 v’%-.'; Form Abutment Seat 8 days Mon 6/8/15 Wed 6/17/15
240 o/ Fiqmn Rebar for Abutment Seat 5 days Thu 6/11/15 Wed 6/17/15
241 v’@_ﬂ-.'; Pour Abutment Seat 1 day Thu 6/18/15 Thu 6/18/15
242 v’%-.'; Cure Abutment Seat 7 days Fri 6/19/15 Thu 6/25/15
245 o Fiymm Backfill Abutment 2 1 day Mon 7/6/15 Mon 7/6/15
244 v’@_ﬂ-.'; Set Bearings 1 day Fri7/24/15 Fri 8/14/15
243 o/ qme Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15
82 - River Street Utilities/Roadwork 368.25 days Mon 4/13/15 Mon 9/26/16 98%
83 v mm River Street Sewer 166.45 days Mon 4/13/15 Tue 12/8/15
87 & g Notify Start of Sewer Work 1 day Mon 4/13/15 Mon 4/13/15
95 |/ biymn Rehab Manhole River St 133 days Mon 5/11/15 Mon 11/16/15
96 v’%-.'; 10" SDR35 River St 10 days Wed 5/27/15 Tue 6/9/15
97 V’%-.'; 4' Dia. Sanitary MH & Test-River 10 days Wed 5/27/15 Tue 6/9/15
89 |/ Eyme 10" DIP Sewer Dorr Rd/Bypass Pump 1.75 days Mon 8/10/15 Mon 8/17/15
94 v’@_ﬂ-.'; Rehab Manhole at N. Dorr 1 day Mon 8/10/15 Mon 8/10/15 10
90 v’%-.'; 6" SDR35 Sewer Service 1 day Fri 8/14/15 Fri 8/14/15 Mo
91 W/ iqmn 4' Dia. Sanitary MH & Test 2 days Fri 8/14/15 Mon 8/17/15 1
92 v’@_ﬂ-.'; 10" SDR35 Sewer Dorr Rd/ Bypass 2 days Sat 8/15/15 Tue 8/18/15 1
Pump
93 v’%-.'; 4' Dia. Sanitary MH & Test 1 day Tue 8/18/15 Tue 8/18/15 1
88 V’%-.'; Rehab Manhole at Pump Station 1 day Wed 8/19/15 Wed 8/19/15 1
84 v’@_ﬂ-.'; 12" C900 Sewer Overflow 1 day Sat 8/22/15 Mon 8/24/15 *‘l
86 v’%-.'; Flapper Valve and Headwall 1 day Sat 8/22/15 Mon 8/24/15 e
98 |/ [iyme 6" DI Sewer Force Main 2 days Tue 8/25/15 Wed 8/26/15 A<
104 o Fiqme Pump Station Modifications 3 days Mon 9/21/15  Tue 12/8/15 100%
99 |/ dyme Bypass Pump for Force Main Tiein 4 days Tue 11/10/15  Fri 11/13/15 0%
100 |+ Eiyme Emergency Backup Port 1 day Thu 11/12/15 Thu11/12/15 00%
101 o/ FEiyme Emerg. BU Port Valves 1 day Thu 11/12/15 Thu11/12/15 100%
102 o/ iqme 6" Valves in Dry Well 1 day Thu11/12/15 Thu11/12/15 00%
103 o/ Eiyme 6" Swing Check Valve in Dry Well 1 day Thu11/12/15 Thu11/12/15 %100"0
Critical Split ~ rrrmrmrnneonn Finish-only 1 Baseline Milestone < Manual Summary Fnn 1 Inactive Task
Vermont Age}ncy of Transportation Critical Split trrrrnnnnrnniniiiiiin Task Progress [——_ puration-only Milestone * Project Summary [ 1 Inactive Milestone
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Kubricky Construction Corp. BRF 3000 Rutland Revised September 2016 Tue 9/13/16
ID Task Task Name Duration Start Finish 1st Quarter ‘ 4th Quarter ‘ 3rd Quarter ‘ 2nd Quarter 1st Quarter ‘ 4th Quarter
o Mode Jan ‘ May ‘ Sep ‘ Jan ‘ May ‘ Sep ‘ Jan ‘ May ‘ Sep Jan May ‘ Sep
85 & g Test Sanitary Sewer 1 day Fri11/13/15 Fri11/13/15 ~ 100°
105 | River Street Water 334days Mon4/13/15 Fri 8/5/16 1002%
109 |+ g Notify Start of Water Work 1 day Mon 4/13/15 Mon 4/13/15
108 |+ Wy 10" Waterline on River Street West 7 days Wed 6/17/15 Thu 6/25/15
119 |/ Eiyme 10" DI Waterline on River St East 7 days Wed 6/17/15 Thu 6/25/15
123 v’%-.'; 2" Copper Water Service 105 days Fri 6/26/15 Mon 11/23/15
110 V’%-.'; 10" DI Waterline on Dorr Rd 5 days Tue 6/30/15 Thu 7/16/15
111 v’@_ﬂ-.'; 10" Gate Valve on Dorr Rd 0.6 days Mon 7/6/15 Thu 7/16/15
121 v’%-.'; 6" Gate Valve 1 day Mon 7/6/15 Mon 7/6/15
115 o/ Eiyme 1" Corp Stops 7 days Fri 8/21/15 Mon 8/31/15
116 v’@_ﬂ-.'; 1" Copper Water Service 7 days Fri 8/21/15 Mon 8/31/15
117 v’%-.'; 1" Curb Stop 7 days Fri 8/21/15 Mon 8/31/15
106 |+ Wy Test River St Waterline West 1 day Mon 11/23/15 Mon 11/23/15 h
107 | g 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 4
112 v’%-.'; Install Hydrant 1 day Mon 11/23/15 Mon 11/23/15 4
113 o/ Fdqme 6" DI Waterline 1 day Mon 11/23/15 Mon 11/23/15 A
114 v’@_ﬂ-.'; 6" Hydrant Valve 1 day Mon 11/23/15 Mon 11/23/15 A
118 |+ Wy Test Dorr Rd Waterline 1 day Mon 11/23/15 Mon 11/23/15 4
120 o/ Eiyme 10" Gate Valve on River St 1 day Mon 11/23/15 Mon 11/23/15 4
122 v’%‘.‘; 2" Corp. Stop 1 day Mon 11/23/15 Mon 11/23/15 4
124 o Biyme 2" Curb Stop 1 day Mon 11/23/15 Mon 11/23/15
125 |+ mm Test River St Waterline East 1 day Mon 11/23/15 Mon 11/23/15
126 o/ iqme Tie-in Waterline on River Street 1 day Fri 8/5/16 Fri 8/5/16 1 100%
127 - River Street Roadwork 305.25 days Mon 7/13/15 Mon 9/26/16 = 97%
141 |/ Eyme Sand Borrow River St 4 days Mon 7/13/15  Fri8/7/15 N
142 v’%-.'; Subbase River St 17 days Mon 7/13/15  Fri 8/7/15 ‘
134 V’%-.'; Excavate/Fill for Road Recon 16 days Fri7/17/15 Fri 8/7/15
129 o/ Fiqme 18" CPEP Culverts 155.57 days Mon 7/20/15  Fri9/9/16 N o B0 B EREEL X IRERI RRISRRRE (F SERRRRR '100%
143 o/ [Eqme Curb on River Street 1 day Mon 8/17/15  Mon 8/17/15 "110 6
145 o/ Fdqme 5" Sidewalk 4.25days  Mon 8/17/15 Thu9/17/15 4 100%
130 v’@_ﬂ-.'; Excavate for Stone Wall 2 days Fri 8/28/15 Mon 8/31/15 ¥ %
135 o/ [dqme Place Sand Borrow Dorr Rd 6 days Fri 8/28/15 Fri 9/4/15 % 100%
136 o/ Eiyme Place Subbase Dorr Rd 10 days Fri 8/28/15 Fri9/11/15 -k 00%
132 o/ e 2" Conduit to Pump Station 1 day Tue 9/1/15 Tue 9/1/15 0%
137 o/ iy Curb on Dorr Rd 2 days Thu9/10/15  Fri9/11/15 -"'EHOO%
147 |/ Eyme Detectable Warning Surface 0.5 days Wed 9/16/15  Thu 9/17/15 100%
146 o/ Fqme 8" Sidewalk 0.5 days Thu9/17/15  Thu9/17/15 "100%
140 o/ Eyme Pave Base & Binder Dorr Rd 2 days Sat 9/19/15 Tue 9/22/15 A 1°K°>
148 o/ Eiyme Pave Base & Binder River St 2 days Sat 9/19/15 Tue 9/22/15 ¥100%
128 |+ =y Stone Wall South of Sta 499+00 15 days Mon 9/21/15  Fri 10/9/15 me= 100%
161 o/ Eyme Backup Shoulder Dorr Rd 4 days Tue 9/22/15  Fri9/25/15 "100%
149 o/ Eiyme Backup Shoulder River St 0.5 days Thu9/24/15  Thu9/24/15 1007
150 o/ qme Box Beam Guiderail River St 1 day Thu9/24/15  Thu9/24/15 7100
160 |+ Eiyme Temp. Pavement Marking 1 day Thu 9/24/15  Thu9/24/15 11009
162 o/ Eiyme Box Beam Guiderail Dorr 1 day Thu9/24/15  Thu9/24/15 7100%
153 o/ dqme Traffic Signs 2 days Wed 9/30/15  Thu 10/1/15 T 100%
151 o/ Eiyme Ornamental Gate 28 days Fri 10/2/15 Tue 11/10/15 foem 100%
154 o Fiqme Topsoil 2 days Fri 10/2/15 Mon 10/5/15 T100% ([
155 o g me Seed, Winter Rye 22 days Fri 10/2/15 Mon 11/2/15 = 100%
133 o/ Eiyme Relocate Mailbox 1 day Mon 10/5/15  Mon 10/5/15 100%
Critical Split ~ rrrmrmrnneonn Finish-only a Baseline Milestone < Manual Summary Fnn 1 Inactive Task
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131 /e Stone Wall North of Sta 499+00 15 days Mon 10/12/15 Fri 10/30/15 = 100‘Vj
163 o/ Fiqme Power Drop Stanchion 2 days Thu11/5/15  Fri11/6/15 Y 1009
152 [y e Deciduous Trees 0 days Fri 7/29/16 Fri 7/29/16 e 7/2
156 |[EEkL e Chain Link Fence 3 days Mon 8/1/16 Wed 8/3/16 0%
159 [EERE Chain Link Gates 2 days Thu 8/4/16 Fri 8/5/16 0%
138 E%‘.‘; Manhole Covers Dorr Rd 1 day Fri9/16/16 Mon 9/19/16 %0%
144 |y Manhole Covers River St 0.75 days Mon 9/19/16  Tue 9/20/16 D%
139 |[EHRL my Change San. MH Elevation 0.5 days Tue 9/20/16  Tue 9/20/16 0%
157 LA Top Course Pavement 2.5 days Tue 9/20/16 Fri9/23/16 0%
158 L Pavement Striping 1 day Fri9/23/16 Mon 9/26/16 0%
45 - River Street Superstructure 297.13 days Mon 7/27/15 Wed 9/28/16 99%
46 o/ [y Set Girders 6 days Mon 7/27/15 Wed 8/5/15
48 o iy Form Bridge Deck 11.25days Thu 8/6/15 Sat 9/19/15
49 Wiy Form Overhang & Edge 7.13days  Thu8/6/15 Tue 8/11/15
47 V’%-.'; shear connectors 1 day Wed 8/12/15 Wed 8/12/15
77 v’@_ﬂ-.'; Install Vt Exp Joint 6 days Wed 8/12/15 Wed 8/19/15
50 o/ iy Rebar for Bridge Deck 8 days Thu 8/13/15 Wed 8/19/15
51 o/ Fiyme Dry Run Finishing Machine 1 day Wed 8/19/15 Wed 8/19/15
52 oy Place Bridge Deck 1 & 2 1 day Thu 8/20/15 Thu 8/20/15
65 |/ iy Form Texas Barrier South 15 days Thu 8/20/15 Thu 9/10/15
53 /gy Cure Deck 1 & 2 10 days Fri8/21/15  Sun 8/30/15
56 o/ iy Form Sidewalk 1 day Mon 8/24/15  Thu 9/3/15
54 o g Place Deck 3 1 day Wed 8/26/15 Wed 8/26/15
55 o/ Fiyme Cure Deck 3 10 days Thu 8/27/15 Sat 9/5/15
57 o/ g Pour Sidewalk 0.33days  Fri8/28/15 Thu 9/3/15
71 V’%-.'; Place Granular Borrow 3 days Mon 8/31/15 Wed 9/2/15
72 e Form Approach Slabs 5 days Tue 9/1/15 Tue 9/8/15
73 /iy Rebar for Appoaches 5 days Wed 9/2/15 Wed 9/9/15
74 V’%-.'; Pour Approaches 5 days Thu 9/3/15 Thu 9/10/15
64 |/ Eyme Cure Sidewalk 7 days Fri 9/4/15 Thu 9/10/15
67 v’%‘.‘; Form Texas Barrier North 5 days Fri9/4/15 Fri9/11/15
66 V’%-.'; Pour Texas Barrier South 1 day Fri9/11/15 Fri9/11/15
75 iy Cure Approaches 9.87 days Fri9/11/15 Sun 10/18/15
68 |/ iy Pour Texas Barrier North 0 days Sat 9/12/15 Sat 9/12/15
69 V’%-.'; Cure Texas Rail 4 days Sun 9/13/15 Wed 9/23/15
79 /Gy Sheet Mem. Waterproofing 1 day Mon 9/21/15 Mon 9/21/15
80 |/ iy Pave Binder & Top on Bridge 1 day Tue 9/22/15 Tue 9/22/15
76 o/ Ry Guiderail Approach Section 1 day Thu 9/24/15 Thu 9/24/15
70 & mm Apply Water Repellant 8 days Tue 10/6/15 Thu 10/15/15
60 |/ iy 10" Waterline on Bridge 3 days Mon 10/26/15 Wed 10/28/15
62 |/ Eyme 10" Waterline in Casing 3 days Mon 10/26/15 Wed 10/28/15
58 o/ iy me 6" Force Main on Bridge 3 days Wed 10/28/15 Fri 10/30/15
59 o/ e 6" Force Main in Casing 2 days Thu 10/29/15  Fri 10/30/15
61 | Eyme 10" Expansion Assembly 0.25days  Thu10/29/15 Thu 10/29/15
63 |/ iy 6" Expansion Assembly 1 day Fri 10/30/15 Fri 10/30/15
78 R m Install Asphaltic Plug Joint 2 days Mon 9/26/16  Tue 9/27/16 “LO%
81 [y mm Joint Sealer 0.13days Wed 9/28/16 Wed 9/28/16 Y0%
246 o W River Street Bridge Demo 231days Thu9/24/15 Tue 8/23/16 100%
247 V’%-.'; Build River St Causeway 4 days Thu 9/24/15 Tue 9/29/15
248 o/ Fiymm River Shielding Span 1 1 day Mon 3/7/16 Mon 3/14/16 '~100%
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249 o/ [iymn Remove Deck & Sidewalk 5 days Tue 3/8/16 Fri3/18/16 :i
250 v’@_ﬂ-.'; Remove Span 1 Steel 1.5 days Fri3/18/16 Mon 3/21/16 b
251 v’%-.'; Remove Span 2 Steel 2 days Tue 3/22/16 Wed 3/23/16 A
252 o/ Fiqmn Demo Pier 3 days Mon 7/25/16  Wed 7/27/16 100%
253 |/ Ly Demo Abtments 9 days Thu7/28/16  Tue 8/9/16 100%
254 o/ [iyme Excavate Existing Roadway 5 days Mon 7/25/16  Fri7/29/16 =< 100%
255 o/ Fiyme Place Stone Fill/Remove Causeway 10 days Mon 8/1/16  Fri 8/12/16 »‘% 00%
256 |+ Ly Grubbing Material 3 days Mon 8/15/16  Wed 8/17/16 100%
257 |/ Fiyme Topsoil 3 days Thu 8/18/16  Mon 8/22/16 1100%
258 o/ Fiyme Seed 1 day Tue 8/23/16  Tue 8/23/16 00%
fo oRE000 G RpleyRoad  aasdays  Tuz/aofis -
% o upleyRosdStartw  23caye  Thu7/30/15 — o7
262 v/ Fiqme Install Silt Fence 1 day Thu 7/30/15 Mon 2/15/16 (R '310
263 |/ iy Install Silt Fence Reinforced 1 day Thu7/30/15  Mon 2/15/16 B[ H10
264 o/ [iyme Install Barrier Fence 1 day Thu 7/30/15  Thu 7/30/15 L"lm‘)%
265 o/ Fdymm Install Project Demarcation Fence 1 day Thu 7/30/15  Thu 7/30/15 'fe%
266 |+ Ly Clear & Grub 21 days Fri 7/31/15 Fri 8/28/15 100%
261 |/ [iqme Construction Signs 2 days Wed 3/23/16 Thu 3/24/16
270 v’@_ﬂ-.'; Detour Traffic 1 day Mon 3/28/16  Mon 3/28/16
268 v’%-.'; Remove Traffic Control System 1 day Tue 3/29/16 Tue 3/29/16 ‘
269 o/ [iqme Install Temp. Port. Traffic Control Signal 2 days Thu 6/23/16  Fri6/24/16 00%
267 L Remove Detour 1 day Mon 10/3/16  Mon 10/3/16 4&0%
71 RioleyRoadsubstuctwes  28ldays s
336 o W Ripley Pier 227 days  Fri7/31/15 Thu 6/23/16 100%
337 /e Tubidity Curtain 2 days Fri 7/31/15 Mon 8/3/15 0%
338 |/ iy me Build Ripley Causeway 2 days Thu 8/27/15  Fri8/28/15 100%
339 o/ yme Drive Sheeting for Cofferdam 6 days Tue 9/1/15 Wed 9/9/15 100%
342 o/ Fdymm Install Cofferdam Bracing 4 days Thu 9/10/15  Tue 9/15/15 100%
343 |/ iy me Mob. Equipment for Pile Driving 2 days Mon 9/14/15  Tue 9/15/15 100%
341 o/ Fiqyme Excavate Cofferdam Rock 2 days Wed 9/16/15  Thu 9/17/15 100%
340 |/ iy Excavate Cofferdam Earth 1 day Thu9/17/15  Thu9/17/15 100%
344 |/ Ly Drive Test Pile 1 day Fri 9/18/15 Fri 9/18/15 1100%
345 o [iyme Dynamic Pile Load Test 2 days Fri 9/18/15 Mon 9/21/15 200%
346 |/ Ly Drive Piles at Pier 12 days Mon 9/21/15  Tue 10/6/15 100%
347 |/ iy Pour Cofferdam Seal 1 day Wed 10/7/15  Wed 10/7/15 7100%
348 o/ Fiqmn Dewater Cofferdam 1 day Tue 10/13/15 Tue 10/13/15 ‘5100%
349 |/ iy Cut-Off Piles 0.5 days Wed 10/14/15 Wed 10/14/15 100%
350 o/ Fiyme Form Pier Footing 2.5 days Fri 10/16/15  Tue 10/20/15 %100%
351 o/ Fiqme Rebar for Pier Footing 2 days Tue 10/20/15 Wed 10/21/15 1100%
352 |/ iy Pour Pier Footing 1 day Thu 10/22/15 Thu 10/22/15 100%
353 v"%-.'; Cure Pier Footing 9 days Thu 10/22/15  Fri 10/30/15
355 o/ Fiyme Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15
356 v’%‘.‘; Rebar for Pier Stem 3 days Wed 10/28/15 Fri 10/30/15
354 v"%-.'; Form Pier Stem 5 days Mon 11/2/15  Fri11/6/15
358 o/ Fiymn Cure Pier Stem 7 days Mon 11/9/15 Sun 11/15/15
357 v’%-.'; Pour Pier Stem 1 day Tue 11/10/15 Tue 11/10/15
360 o/ Fiyme Remove Cofferdam Bracing 2 days Mon 12/7/15  Tue 12/8/15 00%
359 |/ Liyme Backfill Pier Stem 1 day Tue 12/8/15  Tue 12/8/15 00%
362 |v/Fy ; Place Stone Fill 0.5 days Tue 12/8/15  Tue 12/8/15 bi-100%
361 o/ Fiyme Pull Cofferdam Sheeting 2 days Tue 12/22/15 Thu 12/24/15 % 100%
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363 o/ [iyme Form Pedestals 0.5 days Mon 5/23/16  Mon 5/23/16 100
364 |/ Ly Pour Pedestals 0.25days  Wed 5/25/16 Wed 5/25/16 100%
365 |/ Ly Cure Pedestals 7 days Wed 5/25/16  Wed 6/1/16 1009
366 |/ iy Set Bearings 16.75days Wed 6/1/16  Thu 6/23/16 100%
272 -y Ripley Abutment 1 179days  Tue 10/13/15 Tue 6/28/16 99%
273 | mm Excavation Protection System 8 days Tue 10/13/15 Thu 10/22/15 100%
275 W/ iy Mob. Pile Driving Equipment 1 day Tue 10/13/15 Tue 10/13/15 00%
274 |/ iy Excavate for Abutment 1 1 day Mon 10/26/15 Mon 10/26/15 100%
276 W/ Fiqme Drive Test Pile 0.5 days Tue 11/3/15  Tue 11/3/15 100%
277 e Dynamic Pile Load Test 3 days Tue 11/3/15  Thu11/5/15 'll°°°/
278 |/ iy Drive Piles for Abutment 1 5 days Tue 11/3/15  Mon 11/9/15 -ll°0°
279 Wy Cut-Off Piles 1 day Mon 11/9/15  Mon 11/9/15 1007
280 o/ Fiqmn Form Abutment Footing 6 days Tue 11/10/15 Tue 11/17/15 100%
281 o/ Fdymm Rebar for Abutment Footing 4 days Thu 11/12/15 Tue 11/17/15 'llo‘M’
282 o/ iyme Pour Abutment Footing 1 day Wed 11/18/15 Wed 11/18/15 100%
283 |/ iy Cure Abutment Footing 7 days Thu11/19/15 Wed 11/25/15 100%
284 |/ iy Form 1 Seat/WW 8 days Mon 11/23/15 Fri12/4/15 100%
288 o/ Fdqme Form 2 Seat/WW 4 days Mon 11/23/15 Tue 12/8/15 11, 100%
285 |/ iy Rebar 1 Seat/WW 5 days Mon 11/30/15 Fri 12/4/15 100%
289 |/ iy Rebar 2 Seat/WW 6 days Mon 11/30/15 Mon 12/7/15 0%
286 o/ [iqme Pour 1 Seat/WW 1 day Mon 12/7/15 Mon 12/7/15 100%
287 |/ iy Cure 1 Seat/WW 7 days Tue 12/8/15  Mon 12/14/15 00%
290 |+ iy Pour 2 Seat/WW 1 day Thu 12/10/15 Thu 12/10/15 +100%
291 o/ Fdqme Cure 2 Seat/WW 7 days Fri12/11/15  Thu12/17/15 gloog’ﬁ
292 |/ iy Backfill Abutment 2 days Mon 3/21/16  Tue 3/22/16 "100%
300 V’%-.'; Form Backwall 5 days Mon 4/4/16 Mon 4/11/16
301 /e Rebar for Backwall 1 day Tue 4/12/16 Tue 4/12/16
302 v’%‘.‘; Pour Backwall 0.5 days Wed 4/20/16  Wed 4/20/16
303 o/ iyme Cure Backwall 7 days Wed 4/20/16  Wed 4/27/16
296 o/ Fiqmn Form Pedestals 0.5 days Wed 5/25/16 Wed 5/25/16
297 v’%‘.‘; Pour Pedestals 0.25 days Wed 5/25/16 Wed 5/25/16
298 V’%-.'; Cure Pedestals 7 days Thu 5/26/16 Wed 6/1/16
299 o/ [iqmn Set Bearings 16.13 days Wed 6/1/16 Thu 6/23/16
293 E%-.'; Excavate for Stone Fill 1 day Wed 5/25/16 Wed 5/25/16
294 % LA Place Stone Fill 1.5 days Thu 5/26/16 Fri5/27/16
295 % LA Grubbing Material 1 day Tue 6/28/16 Tue 6/28/16
304 & mg Ripley Abutment 2 114 days Thu3/31/16  Fri9/9/16
305 & mg Excavation Protection System 4 days Thu 3/31/16 Tue 4/5/16
306 v’@_ﬂ-.'; Excavate for Abutment 2 1 day Tue 4/5/16 Tue 4/5/16
307 v’%-.'; Mob. Pile Driving Equipment 1 day Tue 4/5/16 Tue 4/5/16
308 o/ Fiqme Drive Test Pile 0.5 days Wed 4/6/16 Wed 4/6/16
309 v’@_ﬂ-.'; Dynamic Pile Load Test 1 day Wed 4/6/16 Thu 4/7/16
310 v’%-.'; Drive Piles for Abutment 2 3 days Thu 4/7/16 Tue 4/12/16
311 W/ Cut-Off Piles 1 day Tue 4/12/16  Wed 4/13/16
312 v’@_ﬂ-.'; Form Abutment Footing 2 days Wed 4/13/16  Fri4/15/16
313 v’%-.'; Rebar for Abutment Footing 2 days Mon 4/18/16  Tue 4/19/16
314 o/ Fiqmn Pour Abutment Footing 1 day Wed 4/20/16  Wed 4/20/16
315 v’@_ﬂ-.'; Cure Abutment Footing 7 days Thu 4/21/16 Wed 4/27/16
316 v/ Fdqme Form 1 Seat/WW 6 days Fri 4/22/16 Fri 4/29/16
317 /e Rebar 1 Seat/WW 2 days Wed 4/27/16  Thu 4/28/16
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321 o/ [iqmn Rebar 2 Seat/WW 3 days Wed 4/27/16  Fri4/29/16 ooj
318 |/ iy Pour 1 Seat/WW 1 day Mon 5/2/16  Mon 5/2/16 009
319 |/ Fiyme Cure 1 Seat/WW 7 days Tue 5/3/16 Mon 5/9/16 00%
320 o/ [iqme Form 2 Seat/WW 4 days Tue 5/3/16 Fri5/6/16 °
322 \/@_1-.'; Pour 2 Seat/WW 1 day Fri5/6/16 Fri5/6/16 °
323 W/ Eymn Cure 2 Seat/WW 7 days Sat 5/7/16 Fri 5/13/16 7
328 o/ [iqmm Form Pedestals 0.5 days Tue 5/24/16  Wed 5/25/16 0%
329 |/ iy Pour Pedestals 0.25days  Wed 5/25/16 Wed 5/25/16 0%
330 /e Cure Pedestals 7 days Wed 5/25/16  Wed 6/1/16 00%
324 o Fiqmn Backfill Abutment 1 day Fri 5/13/16 Mon 5/16/16 0%
331 |/ iy Set Bearings 16.5days Wed6/1/16  Thu6/23/16 ~100%
325 o/ Fiyme Excavate for Stone Fill 51.75 days Mon 5/30/16  Fri9/9/16 m— 100%
326 |/ Fiqmn Place Stone Fill 51.75days Tue 6/28/16  Fri9/9/16 ‘ 100%
332 v’%-.'; Form Backwall 2.5 days Mon 5/9/16 Wed 5/11/16
327 e Grubbing Material 0 days Fri 9/9/16 Fri 9/9/16 /9
333 \/@_1-.'; Rebar for Backwall 1 day Wed 5/11/16 Thu5/12/16
334 v’%-.'; Pour Backwall 0.5 days Fri5/13/16 Fri5/13/16
335 o/ [iqme Cure Backwall 7 days Sat 5/14/16 Fri 5/20/16
o ileyRosdUtiities/Roadwork  135days  Thu3/20/16  Mon10/3/16 sa%
415 - Ripley Road Roadwork 135days  Thu3/24/16 Mon 10/3/16 79%
418 |+ mmg Install Drainage Structures 4 days Thu3/24/16  Thu 7/28/16 pb e 100%
425 & wm 6" Underdrain 1 day Mon 3/28/16  Wed 7/13/16 protiiiinnnnl i 100%
423 | mm Road Reconstruction 20 days Wed 4/6/16  Tue 8/2/16 'S o ERRRRREERNY o, 100%
424 f  wm Place Sand Borrow 10 days Wed 4/6/16  Fri8/12/16 B frannd il 1= 1009
428 |+f Subbase for Road Reconstruction 20 days Thu 4/7/16 Fri9/9/16 I ""-)1 0%
416 |+ g 18" CPEP Drainage Pipe 2.4 days Tue 4/26/16  Tue 6/14/16 E: = 100%
429 f wm CIP Concrete Curb 5.2 days Wed 4/27/16  Tue 9/13/16 v oese o 100%
426 / wm 6" Underdrain Carrier Pipe 0.25days  Wed7/13/16 Wed 7/13/16 | ||| 7100%
427 |+ mm Underdrain Flushing Basin 0.25days  Wed 7/13/16 Wed 7/13/16 ¥100%
417 - 18" End Section 0.25days  Wed 6/15/16  Wed 6/15/16 i'ﬂ‘o
419 & 24" CPEP Drainage Pipe 60.75 days Wed 6/15/16  Fri 9/9/16 5---—l1 0%
420 f 24" End Section 1 day Fri 9/9/16 Fri 9/9/16 17100%
421 [E wmy Set Frames and Grates 8.2 days Fri6/17/16 Fri9/16/16 Pal ] iy 9%
422 & Remove Stone Wall 4 days Wed 6/8/16  Mon 6/13/16 9= 100%
430 |[EH wm 5" Sidewalk 11 days Mon 5/9/16  Thu9/22/16 Prn ik oo, 75%
431 |of mm Detectable Warning Surface 1 day Fri 8/26/16 Fri 8/26/16 100%
432 LA 8" Sidewalk 1.5 days Mon 8/29/16  Tue 8/30/16 b
433 [EH wm Mill Pavement 1 day Thu9/15/16  Thu9/15/16 T0%
434 [EH  wm Pave Base Course 1.5 days Mon 9/19/16  Tue 9/20/16 %
435 LA Pave Binder Course 1.5 days Tue 9/20/16 Wed 9/21/16 %
436 LA Temp. Pavement Marking 1 day Thu 9/22/16 Thu 9/22/16 %
437 -y Topsoil 3 days Thu9/22/16  Mon 9/26/16 0%
438 - Seed, Winter Rye 1 day Tue 9/27/16  Tue 9/27/16 0%
439 EH wg Install Guiderail 2 days Mon 9/26/16  Tue 9/27/16 0%
440 - Energy Absorption Attenuator 1 day Wed 9/28/16  Wed 9/28/16 0%
441 - Anchor for Steel Beam Rail 1 day Thu9/29/16  Thu 9/29/16 0%
442 -y Guiderail Approach Section 1 day Fri 9/30/16 Fri 9/30/16 0%
443 [E  wm Install Sign Posts 5 days Mon 9/26/16  Fri9/30/16 " 0%
444 [EH wy Traffic Signs 5 days Mon 9/26/16  Fri 9/30/16 0%
445 [EH  wm Pave Top Course 1 day Mon 10/3/16  Mon 10/3/16 0%
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446 EH wm Pavement Striping 3 days Wed 9/28/16  Fri9/30/16 0%
400 & mm Ripley Road Sewer 114.13 days Fri 3/25/16 Tue 9/6/16 1p0%
401 & mm Notify for Start of Sewer 1 day Fri 3/25/16 Fri 3/25/16 100%
402 o mm Set Sanitary Manhole 3 days Tue 4/5/16 Thu 7/14/16 coge 100%
403 & mm Install 8" DI Sewer 38.3days Thu4/7/16 Fri 9/2/16 P, 100%
404 |+ Set Manhole Covers 1.25days  Thu6/2/16 Tue 9/6/16 P o+ 100%
405 & e Test Sanitary Sewer 19 days Tue 7/19/16 Fri 8/12/16
406 |+ mm Transfer to New Sewer 5 days Mon 8/15/16  Fri 8/19/16 o
407 |+ wm Ripley Road Water 48 days Mon 6/20/16 Thu 8/25/16 0%
408 & g Notify for Start of Waterline 1 day Mon 6/20/16  Mon 6/20/16
409 |+ mm Relocate Hydrant 1 day Frie/24/16 Fri6/24/16
410 & =g Install 8" DI Waterline 22 days Mon 6/27/16  Wed 7/27/16
411 & e Install 8" Gate Valves 21 days Tue 6/28/16 Wed 7/27/16
412 |+ mm Install 8" Tapping Sleeve & Valve 0 days Wed 7/27/16  Wed 7/27/16
413 &/ g Test Waterline 2 days Thu 7/28/16 Fri7/29/16
414 & wy Transfer to New Watermain 9 days Mon 8/15/16  Thu 8/25/16 %
5 Rbleyswestuawe  9dwys  Thio/3/is  Thuo/zo/ls o
368 o/ Fiyme Set Truss Span 2 2 days Thu 6/23/16 Fri6/24/16
369 v’@_ﬂ-.'; Set Truss Span 1 2 days Fri6/24/16 Mon 6/27/16
370 v’%-.'; Install Sidewalk Brackets 9 days Tue 6/28/16 Mon 7/11/16
371 /e Install Watermain on Bridge 2 days Mon 7/11/16  Tue 7/12/16
372 v’@_ﬂ-.'; Install Sewer Main on Bridge 2 days Wed 7/13/16 Thu 7/14/16
373 v’%-.'; Form Deck Span 1 5 days Thu7/7/16 Thu 7/14/16
374 iy Rebar Deck Span 1 4 days Mon 7/18/16  Thu 7/21/16
375 v’@_ﬂ-.'; Set Bridge Joint 1 day Wed 7/20/16  Wed 7/20/16
376 v"%-.'; Pour Deck Span 1 0 days Sat 7/30/16 Sat 7/30/16
377 Ry wm Cure Deck Span 1 10 days Sun 7/31/16 Tue 8/9/16
378 v’%‘.‘; Form Deck Span 2 11.13 days Fri7/8/16 Fri7/15/16
379 v"%-.'; Rebar Deck Span 2 4 days Mon 7/18/16  Thu 7/21/16
380 o/ [Fiqmn Pour Deck Span 2 0 days Sat 7/30/16 Sat 7/30/16
381 % LA Cure Deck Span 2 10 days Sun 7/31/16 Tue 8/9/16
382 o/ iyme Form Sidewalk 23 days Fri 7/15/16 Tue 8/16/16 o
383 o/ [iqymn Rebar for Sidewalk 8 days Fri 7/15/16 Tue 7/26/16
384 v’%-.'; Install Sidwalk Joint 1 day Fri7/22/16 Fri7/22/16
385 o/ [iyme Pour Sidewalk 1 day Thu 8/4/16 Thu 8/4/16
387 v’@_ﬂ-.'; Form Curb 2 days Fri 8/5/16 Thu 8/11/16
386 v’%-.'; Cure Sidewalk 10 days Fri 8/5/16 Sun 8/14/16 0
390 v"%-.'; Place Subbase for Approach Slabs 1 day Fri7/29/16 Fri7/29/16
391 v’@_ﬂ-.'; Form Approach Slabs 1 day Mon 8/1/16 Mon 8/1/16
392 v’%-.'; Rebar for Approaches 1 day Tue 8/2/16 Tue 8/2/16
388 o/ [Fiyme Rebar for Curb 2 days Wed 7/20/16  Thu 7/21/16
389 v’@_ﬂ-.'; Pour Curb 1 day Thu 8/25/16 Thu 8/25/16 %
394 o/ Fdymm Pour Approaches 1 day Wed 8/3/16  Wed 8/3/16 T100%
ECERE S Cure Curb 7 days Fri 8/26/16 Thu 9/1/16 ]100%
398 |[EHRme Install Bridge Rail 5 days Mon 9/12/16  Fri9/16/16 0%
395 o/ Fdyme Cure Approaches 7 days Thu 8/4/16 Wed 8/10/16 ¥-100%
397 |[EHRL me Install Pedestrian Rail 4 days Mon 8/22/16  Thu 8/25/16 Y
396 | [ERyme Joint Sealer 1 day Thu9/29/16  Thu9/29/16 0%
4= RbleyRosdbridgeDemo  0days  Mon®/afis o
448 |&/ wm Remove Temp. Bridge 9 days Mon 8/8/16 W ﬁ’o"o
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450 |+ mm Install Shielding Over Stream 0 days Fri 8/26/16 Fri 8/26/16
449 |of Return Bridge to VAOT 1 day Thu 8/18/16 Thu 8/18/16
451 |+ mm Remove Bridge Pavement 5 days Mon 8/22/16  Fri 8/26/16
452 |+ Remove Deck 5 days Mon 8/22/16  Fri8/26/16
453 |&f mm Remove Span 1 Steel 1 day Mon 8/29/16  Mon 8/29/16
454 |/ Remove Span 2 Steel 1 day Tue 8/30/16  Tue 8/30/16
455 [EH wmy Demo Pier 4 days Mon 9/12/16  Thu 9/15/16
456 LA Remove Causeway 2 days Frig/16/16 Mon 9/19/16
457 L Demo Abutments 0.5 days Fri9/16/16 Fri9/16/16
s = rllyStewok s RiSAT y 0%
459 - Seed 2 days Fri 5/5/17 Mon 5/8/17 ¥ 0%
Critical Split ~ rrrmrmrnneonn Finish-only 1 Baseline Milestone < Manual Summary Fnn 1 Inactive Task
Vermont Agency of Transportation " . . . . . .
Critical Split trrnnnniiooinoonon s Tagk Progress [—— puration-only Milestone * Project Summary I~ 1 Inactive Milestone

Page 10




